NEWSLETTER #04/2020

www.grancanet.com

GRAN CANET

PROJECT EVOLUTION:
IN THE FINAL STAGES OF WORKS ADJUDICATION.

Dear client,

We hereby inform you about the current situation of the project and the evolution of the key milestones that have been reached in the Gran Canet Residencial Project over the last few months, reflecting our commitment to implementation and restarting the project.









May — **OBTAINING PLANNING PERMISSION**



The most relevant milestone we have reached has enabled work on the renewed project to begin and adapt it to the current technical standards.

June — **OPENING OF THE SALES OFFICE**



A new space concept designed to attend to our clients and our collaborators.

June — **START OF ADAPTATION WORK**



Work on adaptation and safety for the start of this great project began.

June — **START OF THE BIDDING PROCESS**



We started contacts with leading construction companies who are capable of tackling a project of this nature.

July — **INSTALLATION OF TECHNICAL OFFICES AND CRANES**



3 cranes were erected to enable a suitable pace of work during execution.

November — **WORKS ADJUDICATION**



In the coming weeks we will be signing the contract with the construction company, applying execution quality, technical capability and economic solvency criteria.

SIGNING OF CONTRACTS

Once the contract with the construction company has been signed, the process will begin to sign contracts with clients who have already booked their homes.

GRAN CANET

Mediterranean Essence